From:	Gregory, Thomas
To:	Danny Mapili - WPD-C; Ruschaupt, Chris @ Washington DC
Cc:	Danny Mapili (dcmapili@dm-consulting-group.com); Hallie Futterman - WPDAA (hallie.futterman@gsa.gov); Tracey D. Dickens (tdickens@ucpmanagement.com); Wilson, Ken; POBRIEN@ghtltd.com; Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov); Joshua Hill; Morris, Laura BV; Goldfarb, Lynn; jketay@ghtltd.com; Terry Lamb Sr.; Doug Foster; McDonald, Genelle (GMcDonald@balfourbeattyus.com); Dulli, Kelly @ Washington DC; Katie Rodrigues; Todd Williams; Carrie Anderson; Bloom, Dave; O"Leary, Coleen; jfischer@smwllc.com; jtonero@smwllc.com; tedge@smwllc.com; pcharland@smwllc.com; Pan, Yiming
Subject:	860528.000 FERC HQ Renovation - Updated Project Schedule 02-12-2016
Date:	Friday, February 12, 2016 10:13:41 AM
Attachments:	Composite FERC Schedule_160212_PW.mpp Exhibit 2 - Composite FERC Schedule_160212.pdf

---

Morning Team,

Following up from our Design Progress meeting yesterday, please find the enclosed project schedule in *Project and *PDF format. I have updated it to reflect a November 17th completion of the off-site swing space and the subsequent start of construction at 888 First street. Let me know if you have any questions or comments at this time.

Regards,

Tom

Thomas Gregory, Assoc. AIA
Project Manager, Associate
1250 24th Street, NW, Suite 800, Washington, DC 20037
t 202.624.8316 Thomas.Gregory@perkinswill.com

Perkins+Will Ideas + buildings that honor the broader goals of society
perkinswill.com | Blog | Facebook | Twitter

Honored to be ranked among *Fast Company's* "Top 10 Most Innovative Companies in Architecture"